COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/09/2005

ESTIMATE SUMMARY 10:01:27
CONTID: C14527R ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14527R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.5 DAYS TIME ALLOW: 51 WORK DAYS
I70 StrtCrk Sediment Control PERCENT TIME: 48.04 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: IM 0702-242
I70 StrtCrk Sediment Control
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 10/28/2005 DATE TIME STARTED 09/16/2005
225 UNION BLVD. SUITE 500 DATE LET 08/04/2005 DATE WORK BEGAN  09/22/2005
DATE AWARDED 09/02/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/19/2005 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 09/16/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,225,431.08 PARTICIPATING $ 382,172.58 $ 302,763.13
AWARD PROJECT AMT: $ 1,130,569.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 31.19% TOTAL EARNINGS 382,172.58 302,763.13
FUNDS AVAILABLE: $ 843,258.50 STOCKPILED MATERIALS 31,477.97 —32,703.68
GROSS EARNINGS 413,650.55 270,059.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,614.27 -8,001.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 404,036.28 262,058.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 404,036.28 262,058.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 262,058.05
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PCN: 14527R-BID ESTIMATE RUN 11/09/2005
PROJECT: IM 0702-242 ESTIMATE NO: 0002 10:01:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0055 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.000
Ls 1.000 2,500.00
2,500.00000 1.000 2,500.00
0060 210-04020  MODIFY INLET 9.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0065 212-00006  SEEDING (NATIVE) 20.000 0.000
ACRE 8.000 12,320.00
1,540.00000 8.000 12,320.00
0070 212-00047  SOIL PREPARATION (SPECIAL) 20.000 0.000
ACRE 8.000 12,200.00
1,525.00000 8.000 12,200.00
0075 213-00000  MULCHING 20.000 0.000
ACRE 8.000 10,280.00
1,285.00000 8.000 10,280.00
0080 213-00061  MULCH TACKIFIER 9,000.000 0.000
LB 3,600.000 5,940.00
1.65000 3,600.000 5,940.00
0082 216-00036  SOIL RETENTION BLANKET (PLASTIC) (SPECIAL) 500.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0085 403-00720  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 391.000 49.910
TON 77.820 15,564.00
200.00000 127.730 25,546.00
0090 506-00212  RIPRAP (12 INCH) 40.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0095 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 180.000 0.000
cy 0.000 0.00

450.00000 0.000 0.00
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PCN: 14527R-BID ESTIMATE RUN 11/09/2005
PROJECT: IM 0702-242 ESTIMATE NO: 0002 10:01:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 601-01000 CONCRETE CLASS B 16.000 0.000
cy 16.000 9,600.00
600.00000 16.000 9,600.00
0105 602-00020 REINFORCING STEEL (EPOXY COATED) 866.000 0.000
LB 866.000 1,299.00
1.50000 866.000 1,299.00
0110 603-01600 60 INCH REINFORCED CONCRETE PIPE 304.000 72.000
LF 198.000 47,520.00
240.00000 270.000 64,800.00
0110 MATERIAL ALLOWANCE 60" RCP 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0110 MATERIAL ALLOWANCE 60" RCP 120.000
LF -120.000 -8,160.00
68.00000 0.000 0.00
0110 MATERIAL ALLOWANCE 60" RCP 120.000
LF -78.000 -5,304.00
68.00000 42.000 2,856.00
0115 604-00305 INLET TYPE C (5 FOOT) 10.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0120 604-00310 INLET TYPE C (10 FOOT) 2.000 0.000
EACH 2.000 5,600.00
2,800.00000 2.000 5,600.00
0125 604-20000 OUTLET STRUCTURE 2.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0130 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0130 MATERIAL ALLOWANCE MANHOLE S6,S6A 2.000
EACH 0.000 0.00

1,158.25000 2.000 2,316.50



CONTID: C14527R COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14527R-BID ESTIMATE RUN 11/09/2005
PROJECT: IM 0702-242 ESTIMATE NO: 0002 10:01:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0135 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0137 604-31010 MANHOLE BOX BASE (10 FOOT) 1.000 0.000
EACH 1.000 5,300.00
5,300.00000 1.000 5,300.00
0137 MATERIAL ALLOWANCE MANHOLE B1 1.000
EACH -1.000 -3,317.00
3,317.00000 0.000 0.00
0140 604-31015 MANHOLE BOX BASE (15 FOOT) 2.000 0.000
EACH 1.000 5,500.00
5,500.00000 1.000 5,500.00
0140 MATERIAL ALLOWANCE MANHOLE B2 1.000
EACH -1.000 -3,517.00
3,517.00000 0.000 0.00
0145 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0155 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,174.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0165 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 2,669.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0170 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0175 624-14024 24 INCH CULVERT PIPE (CR 4) 3,806.000 220.000
LF 1,096.000 47,128.00
43.00000 1,316.000 56,588.00
0175 MATERIAL ALLOWANCE 24" ADS 3,420.000
LF -1,096.000 -12,405.68
11.31905 2,324.000 26,305.47
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PCN: 14527R-BID ESTIMATE RUN 11/09/2005
PROJECT : IM 0702-242 ESTIMATE NO: 0002 10:01:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.175
L S 0.375 9,375.00
25,000.00000 0.550 13,750.00
0185 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
158.00000 0.000 0.00
0190 626-00000 MOBILIZATION 1.000 0.249
L S 0.350 36,050.00
103,000.00000 0.599 61,697.00
0195 630-00000 *FLAGGING 500.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 22.000 0.000
DAY 8.000 1,320.00
165.00000 8.000 1,320.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 5.000
DAY 20.000 13,200.00
660.00000 25.000 16,500.00
0210 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
0215 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 5.500
EACH 8.000 680.00
85.00000 13.500 1,147.50
0225 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000
EACH 2.500 250.00
100.00000 2.500 250.00
0230 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 1.000 0.000
TYPE)
EACH 0.500 1,050.00
2,100.00000 0.500 1,050.00
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PCN: 14527R-BID ESTIMATE RUN 11/09/2005
PROJECT: IM 0702-242 ESTIMATE NO: 0002 10:01:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 630-80359 *PORTABLE MESSAGE SIGN PANEL 45.000 0.000
DAY 0.000 0.00
350.00000 0.000 0.00
0240 630-80360 *DRUM CHANNELIZING DEVICE 100.000 28.000
EACH 22.000 1,210.00
55.00000 50.000 2,750.00
0245 630-80380 *TRAFFIC CONE 500.000 6.000
EACH 54.500 1,090.00
20.00000 60.500 1,210.00
0250 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 6,000.00
12,000.00000 0.500 6,000.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 203-01525 BACKHOE (SPECIAL) JOHN DEERE 310 WITH ROCK BREAKER 51.000 0.000
MCR1
HOUR 51.000 3,886.20

76.20000 51.000 3,886.20
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PCN: 14527R-BID ESTIMATE RUN 11/09/2005
PROJECT : IM 0702-242 ESTIMATE NO: 0002 10:01:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 203-01565 HYDRAULIC EXCAVATOR JOHN DEERE 892 WITH ROCK BREAKER 54.000 0.000
HOUR 54.000 12,350.88
228.72000 54.000 12,350.88
CAT 0200 CURRENT AMT § 1,217,831.08 $ 262,459.455% 406,050.55
CAT NO0400 CONSTRUCTION ENGINEERING
0280 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 4,200.00
4,200.00000 1.000 4,200.00
0285 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 2,900.00
2,900.00000 1.000 2,900.00
0290 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT § 7,600.00 $ 7,600.00$% 7,600.00
PROJECT TOTAL CURRENT AMT § 1,225,431.08 $ 270,059.45$ 413,650.55



